
 Madisonville Project Summary 
 Project: West KY Shafts Multi Site Project Project: Eddie Tapp Refuse  Project: Hecla Tipple  
 County: various County: Hopkins County: Hopkins 
 Status: Construction Status: Construction (Final 7/13/04) Status: Construction 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 6/29/2004 Pre-Bid Date: 3/4/2004 Pre-Bid Date: 2/5/2004 
 Bid Opening: 7/14/2004 Bid Opening: 3/16/2004 Bid Opening: 2/17/2004 
 Low Bid: $535,718.00 Low Bid: $93,834.90 Low Bid: $1,283,618.92 
 Contractor: Do-All Construction Contractor: Crown Construction Contractor: Parkway Construction 
 Pre-Construction: 8/17/2004 Pre-Construction: 4/26/2004 Pre-Construction: 3/23/2004 
 Final: Final: 7/13/2004 Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Drakesboro Tipple Project: Homestead Refuse Project: White City Stave Mill 
 County: Muhlenburg County: Hopkins  County: Hopkins 
 Status: Construction (Final 4/26/04) Status: Construction (Final 1/29/04) Status: Construction (Final 10/30/03) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 8/26/2003 Pre-Bid Date: 7/1/2003 Pre-Bid Date: 1/30/2003 
 Bid Opening: 9/9/2003 Bid Opening: 7/15/2003 Bid Opening: 2/12/2003 
 Low Bid: $179,244.50 Low Bid: $1,542,716.47 Low Bid: $1,346,330.25 
 Contractor: Rust of Ky Contractor: C & R Coal Co. Contractor: James C. Bickett  
 Pre-Construction: 10/30/2003 Pre-Construction: 9/16/2003 Pre-Construction: 4/8/2003 
 Final: 4/26/2004 Final: 8/5/2004 Final: 10/23/2003 
 Total Cost: Total Cost: Total Cost: 
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 Project: Coiltown Mines/Pits Project: Cool Springs Road Slide Project: Hawesville-Lewisport Road 
 County: Hopkins County: Ohio County: Hancock 
 Status: Construction (Final 11/18/03) Status: Final (11/18/02) Status: Construction (Final 1/22/03) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 10/15/2002 Pre-Bid Date: 6/25/2002 Pre-Bid Date: 6/25/2002 
 Bid Opening: 10/29/2002 Bid Opening: 7/2/2002 Bid Opening: 7/9/2002 
 Low Bid: $1,342,334.95 Low Bid: $66,592.93 Low Bid: $400,496.13 
 Contractor: Rust of Ky Contractor: James C. Bickett  Contractor: James C. Bickett  
 Pre-Construction: 12/10/2002 Pre-Construction: 8/29/2002 Pre-Construction: 8/29/2002 
 Final: 11/18/2003 Final: 11/18/2002 Final: 1/22/2003 
 Total Cost: Total Cost: Total Cost: 

 Project: Ebenezer Refuse Project: Nortonville Refuse 
 County: Muhlenberg County: Hopkins 
 Status: Design (Sorrel) Status: Refuse area utilized by mining supply  
 Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: 
 Low Bid: Low Bid: 
 Contractor: Contractor: 
 Pre-Construction: Pre-Construction: 
 Final: Final: 
 Total Cost: Total Cost: 
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